


INTRODUCTION

General Contractor: Lambrian Construction

420 Turnpike Street 

Canton MA  02021

Demo and Abatement Subcontractor: Encore Contracting Services, Inc. 

375 Common Street, Suite 102 

Lawrence MA 01840



PROJECT DESCRIPTION

Demolition of two three story buildings at Vail Court site via non traditional abatement 

due to structural integrity of current building. Disposal will be bulk loaded. 

Abatement plan will be submitted to the DEP for review and approval prior to 

beginning demolition (approval process may take between 6 -1 2 weeks from 

Mass DEP). 

Demolition will be done via the use of machinery and loaded into trucks for disposal 

at the proper facilities.

During demolition we will be using misting techniques as a dust control measure.

At the completion of demolition, the area will be back filled with crushed stone.



SITE PLAN AND TRAFFIC MANAGEMENT

Work hours will be 7am–3:30pm and the City of Cambridge noise ordinance will be 

adhered to.

A police detail will be assigned to the project as needed to assist with traffic during 

the duration of the demolition. 

Temporary fencing will be placed around the perimeter of the site as described in the 

plans and specs.

The project will involve temporary rerouting of pedestrian traffic and parking spots will 

be taken offline so as to allow safe passage for the disposal vehicles. The parking 

spots will be taken for staging purposes in front of the building, and for mobility in 

turning radius of large trucks. 









SCHEDULE 

Pre demolition activities: temporary fencing, rodent control to take place in late 

June(Depending on Mass DEP approval).

Demolition and abatement to take place in late June, and/or early July (depending on 

Mass DEP abatement plan approval), duration approximately 4-6 weeks. 

4-6 week time frame includes the full take down of both buildings moving from one 

end to the other, with debris being loaded into trucks daily. The majority of 

disposal activity will take place during late June for approximately 2-3 weeks.

Backfill, final fencing, final cleanup, mid-late August. 


